COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 13/ 2015

ESTI MATE SUMVARY 14: 00: 44
CONTI D C18586 ESTI MATE NO 0006 FI NL SPEC YR 2005
PCN: 18586- Bl D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 399.0 DAYS TIME ALLOW 6/30/2014 FI XED COVPLETI ON DATI
US 24 BRI DGE OVER RAI LROAD |-12-D PERCENT TIME:  100. 00 OR G TIME ALLOW 5/17/2013 FI XED COMPLETI ON DATI
PROJECT NO BR 0242- 050
US 24 BRI DGE OVER RAI LROAD |-12-D
NAME OF ROAD: 024A
PRQIECT COUNTI ES: CHAFFEE
CONTRACTOR:
LAWRENCE CONSTRUCTI ON' COVPANY PAY PER OD ENDI NG 01/ 13/ 2015 DATE TI ME STARTED 05/ 28/ 2013
9002 N. MOORE RD. DATE LET 08/ 23/ 2012 DATE WORK BEGAN 05/ 28/ 2013
DATE AWARDED 09/ 11/ 2012 DATE TI ME STOPPED 06/ 30/ 2014
DATE CONTRACT EXECUTED 09/ 24/ 2012 DATE ACCEPTED 06/ 30/ 2014
LI TTLETON CO 80125 303- 791- 5642 DATE NOTI CE TO PROCEED 05/ 28/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $  1,524,169. 17 PARTI O PATI NG $ 1,524, 169. 18 $ 100, 197. 91
AWARD PRQJECT AMT: $ 1,418, 225.76 NON-PARTI Ol PATI NG 0.00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 1,524, 169. 18 100, 197. 91
FUNDS AVAI LABLE: $ -0.01 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,524, 169. 18 100, 197. 91
TOTAL CLAI VB $ 0.00 RETAI NAGE 0.00 21, 273. 39
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1,524, 169. 18 121, 471. 30
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 1,524, 169. 18 121, 471. 30
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 121, 471. 30

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18586 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18586- BI D ESTI MATE RUN 01/ 13/ 2015
PRQJECT: BR 0242- 050 ESTI MATE NO 0006 14: 00: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 626-00000 Mobi I'i zati on 1. 000 1. 000
LS 0. 000 0.00
95, 000. 00000 1. 000 95, 000. 00

0010 631-00100 H ghway Design & Construction 0. 000 0. 000
LS 0. 000 0. 00
472, 547. 89000 0. 000 0. 00
0015 700- 70010 F/ A Mnor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0020 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0025 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0030 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0035 700- 70034 F/ A Hazar dous Waste Di sposal 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0040 700-70034 F/ A MBTA Conpl i ance 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0045 700- 70035 F/ A I ncentive/Disincentive (Early Conpl ete) 40, 000. 000 0. 000
FA 40, 000. 000 40, 000. 00
1. 00000 40, 000. 000 40, 000. 00
0050 700- 70036 Forced Accounts Detour Maintenance 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0055 700- 70036 Forced Accounts Interim Surface Repair 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C18586 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18586- Bl D ESTI MATE RUN 01/ 13/ 2015
PRQJECT: BR 0242- 050 ESTI MATE NO 0006 14: 00: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0085 631-00100 Hawy Design & Const 1. 000 0. 844
LS 0. 156 60, 189. 18
385, 828. 09000 1. 000 385, 828. 09
CAT 0200 CURRENT AMI $ 520, 828.09 $ 100, 189.18 % 520, 828. 09
CAT NOO300 STRUCTURE |-12-D
0065 631-10002 Bri dge Design and Construction 0. 000 0. 000
LS 0. 000 0. 00
814, 308. 37000 0. 000 0. 00
0090 631-10002 Bri dge Design and Construction 1. 000 1.000
LS 0. 000 0. 00
966, 971. 58000 1. 000 966, 971. 58
CAT 0300 CURRENT AMI  $ 966, 971.58 $ 0.00% 966, 971. 58
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0070 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
26, 007. 23000 1. 000 26, 007. 23
0075 620-00012 Field Laboratory (d ass 2) 1. 000 0. 999
EACH 0. 001 8.73
8, 726. 02000 1. 000 8, 726. 02
0080 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 636. 25000 1. 000 1, 636. 25
CAT 0400 CURRENT AMI $ 36,369.50 $ 8.73% 36, 369. 50

PRQJECT TOTAL CURRENT AMI $ 1,524,169.17 $

100,197.91 % 1,524, 169. 17



